
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:38 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 323 Date: 08-Jun-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 638

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny w/moderate winds

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Addressed miscellaneous surveying issues on the project related to OBG (bikepath) and cable works.
- Surveyed the centerline punchmarks of the first 6 bikepath segments from Panel Point 9 to 21 with the
assistance of Sebastian Mofor. Began to process data collected for this survey.
- Continued to obtain additional quotes for the Topcon GRS-1 GPS equipment for the District 4 office
purchasing unit.
- Refer to Lalit's diary for more details regarding ABFs operation, labor, and equipment for cleaning the
water from the pipe blockouts for the anchor rods of the Shear Keys over the columns at the E2 cap beam.
See the photos below for additional details and comments.

Attachment

ABF laborers continuing to remove standing water from the E2W
column Shear Key anchor rod pipe blockouts
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